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1.0 Scope

This document defines the integration plan for the Juno development and delivery
of the Checkout and Launch Control System (CLCS).

2.0 Description

The integration effort for the Juno delivery will differ from subsequent deliveries,
because much of the target system does not yet exist. Normal integration procedures will
be established in the Redstone delivery time frame.

This document will outline the process of collecting and placing under
configuration management the released software developed at Johnson Space Center
(JSC) and Kennedy Space Center (KSC), installing the software on multiple platforms,
and performing system level integration in preparation for system testing of the Juno
delivery.

3.0 Applicable Documents

Document Number  Description
N/A National Launch Processing System (blue book)
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4.0 Juno Integration Description
4.1 Configuration Management/Build
4.1.1 Software Configuration Management

For the Juno delivery, a software configuration management tool will not bein
place. Therefore, the thread leads will deliver to the Juno configuration administrator a
tape (4 mm) consisting of Juno software deliverables in the directory structure shown in
Figure 1.

Along with the tape, thread |eads will provide documentation containing tape
contents along with directions necessary to install the delivered software. In addition, a
copy of the procedures used to test subsystem functional requirements will accompany
the delivered tape. Open issues or problems at the completion of AITs should be
documented and forwarded to system integration.

<pss subsys>

Sources Static Include MakeFiles

Exec Libs

Figure 1. Directory Structure

The tapes will be recorded using the CM software catalog procedure (Appendix
A). Two copieswill be made and labeled Master b/u and copy. These tapes and
associated documents will be stored in alocked cabinet.
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4.1.2 Hardware Configuration Management

For hardware configuration management, a detailed list of the equipment on the
network for the Juno delivery will be provided. Thislististo include type of hardware,
firmware revisions, and status (temporary, permanent).

4.1.3 Build

There are three separate build processes to be established for CLCS: devel opment
builds, system builds, and TCID builds. Development builds are those necessary to
perform unit and unit integration testing of a CSCl, and will be performed by the
responsible development organizations. System builds will create abuild of all system
and application services software, and will be performed by the CM/Build group. TCID
builds will incorporate products (OLDB, etc.) into a system build to make a complete
operational system, and will be performed by the CM/Build group.

Products for the Juno delivery will be developed at two separate locations. KSC
and JSC. Development build activity for JSC developed products will be provided by the
LMSMSS Configuration Management Office (CMO) at JSC, and by development support
on atarget platform after delivery to KSC. Development build activity for KSC
developed products will be performed by development personnel. No system or TCID
build processes will be performed for the Juno delivery.

4.2 Softwarelnstallation

The software installation for Juno will not be handled by system integration. The
group responsible for the devel opment of each software system will be accountable for
the installation on the required platforms. System integration will coordinate with the
responsible personnel for installation of software prior to system integration activities.
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4.2.1 Operating System Software

All aspects of the operating system software will be handled by the Operating
System (OS) group. This group will perform configuration management and load the
operating system software on all required platforms. Refer to Appendix B for the point of
contact for the OS load.

4.2.2 Platform Services Software

Installation of the platform services software will be the responsibility of the
individual (s) listed in Appendix B .

4.2.3 Applicationsand Displays Software

Installation of the application and display software will be the responsibility of the
individual (s) listed in Appendix B.

4.3 Juno Integration

The integration effort for the Juno delivery will be limited with respect to the
subsequent deliveries. The main integration effort will involve the testing of software
products in the Software Development Environment (SDE-1) and the LCC-X HCI
Testbed, using procedures devel oped by the individual software development groups.
Figure 2 provides a high level overview of the integration time frame for Juno.

K SC developed products will be delivered to the System Integration section via
tape at the end of the delivery cycle. JSC Mission Control Center (MCC) services
software will be delivered to KSC in three separate drops (Refer to Figure 2). Thefirst
drop will include the majority of the system services provided presently at mission
control in JSC. The second drop will include enhancements, while the final drop will be
aformally tested version.
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4.3.1 Software Development Environment (SDE-1)

Integration of KSC and JSC developed products will initially be performed in the
SDE-1, currently located in the Engineering Development Laboratory (EDL). After
software is successfully loaded on the target platforms, system integration will test the
products using procedures written by the devel opment organizations (KSC and JSC).

System Test personnel will work closely with system integration during this
checkout period, performing dry-run of their system test procedures.

4.3.2 Launch Control Complex (LCC-X) HCI Testbed

After successful integration in the SDE-1, software products will be tested in the
LCC-X HCI Testbed. The same procedures used in the SDE will be used in the
LCC-X checkout where practical. System Test personnel will also be involved during this
checkout.

MCC Services Port

Initial Juno
Drop Drop 2 Drop Delivery
3/3 3/17 3/26 3/28 4/1 4/9 4/14 4/16 4/18 4122 4124
(Y \VARVARNEA VANV, \WWAAVARVARAV/ Y Y ¢
J o P : . ——— : — )
: : : : (o} - + 0 : :
(o ; 0 : : SDE-1 Integration: Integration
Pre- Integration: : : - OS Platform Integration, pss Houston procedures, Reliable Activity
OS CM and platform install o—10 : Message, Consolidated Data
Platform System Svc (pss) Development: : : : : : : :
Reliable Message |: : o0—- : : 'e}
Consolidated SDS |: LCC-X Integration:
Consolidated Data | : : OSinstall, Compile GW S/W, Indigo
Receive: CM Shell ‘ :
Zsl\;a;l\o/avM essaging | 5
S/W Famtliarization :
o o
Dry run
Procedure approval A o—0
: SDE-1 Test
o 0
LCC-X Test

Test Activity

Figure 2. Juno Integration and Test Schedule
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Appendix A - CM Software Catalog Procedure

The purpose of this document isto label and track incoming SW until a configuration
management systemisin place. The incoming SW will be recorded and the tape will be
issued a catalog number.

Al Menedez isthe CM administrator; however, for Juno, system integration will collect,
record, and store the deliverables until a CM processisin place.

The CM administrator will make two copies of the original tape to provide for two
masters and one copy. One master will be locked in aremote location for safe keeping
while the other master and copy will be held by the CM administrator. The CM
administrator will allow check out of the copy for use.

CM Softwar e Catalog Procedure:

1. Receive SW (tape)

2. Verify thefollowing is present:
a) Document containing list of tape contents
b) Copy of procedures used to test subsystem functional requirements
¢) Instructionsto install SW

3. Assign and label a catalog number to the tape. Label the tape M aster.

4. Record the following on the CM Catalog:
a) Date received
b) Delivery (Juno)
c) SW version
d) Tape number (assigned by CM administrator)

5. Make two copies of the tape
a) Label onetape: Master b/u
b) Label onetape: Copy

6. Storethe Master b/u in aremote location (TBD). Store the remaining master
and copy in the temporary CM cabinet.



Appendix B - Software Installation Matrix

OIS Install

GW S/W

Services

Network Services

Applications /
Displays

CS SDS GW

Juno Point of Contact

CS Data GW

DDP
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HCI HCI
(LCC) (LCC) (SDE-1) (LCC-X) (SDE-1)
S. Quinn S. Quinn 0. Brooks O. Brooks O. Brooks
S. Quinn S. Quinn N/A N/A N/A
N/A N/A 0. Brooks O. Brooks 0. Brooks
J. Porter J. Porter J. Porter J. Porter J. Porter
N/A N/A N/A S. Siemiensky S. Siemiensky

10



Appendix C - Acronym List

AIT
CLCS
CM
CMO
CSCl
EDL
HCI
JSC
KSC
LCC
LMSMSS
MCC
OLDB
OS
SDE

TCID

Application Integration Test

Checkout and Launch Control System
Configuration Management
Configuration Management Officer
Computer Software Configuration Item
Engineering Development Laboratory
Human Computer Interface

Johnson Space Center

Kennedy Space Center

Launch Control Center

Lockheed Martin Space Mission System and Services
Mission Control Center

On Line Data Base

Operating System

Satellite Development Environment
Software

Test Configuration Identification
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